

Network Diagram

Activity List

ES	D	EF
Activity Name (Discription)		
LS	F	LF

Critical Path

Activity Project Direction

0	10	9
1.1		
0	0	9

10	15	24
1.2		
10	0	24

35	10	44
1.4		
35	0	44

60	10	69
2.2		
60	0	69

80	15	94
2.4		
80	0	94

105	5	109
2.6		

25	10	34
1.3		
25	0	34

45	15	59
2.1		
45	0	59

70	10	79
2.3		
70	0	79

95	10	104
2.5		
95	0	104

110	15	124
3.1		

Activity	Predecessor	Duration (Days)
1.1		10 days
1.2	1.1	15 days
1.3	1.2	10 days
1.4	1.3	10 days
2.1	1.4	15 days
2.2	2.1	10 days
2.3	2.2	10 days
2.4	2.3	15 days
2.5	2.4	10 days
2.6	2.5	5 days
3.1	2.6	15 days
3.2	3.1, 2.5	15 days
3.3	3.1, 3.2	20 days
4.1	3.3	10 days
4.2	4.1	10 days
4.3	4.2	10 days

Start

0	10	9
1.1		
0	0	9

10	15	24
1.2		
10	0	24

25	10	34
1.3		
25	0	34

35	10	44
1.4		
35	0	44

45	15	59
2.1		
45	0	59

60	10	69
2.2		
60	0	69

70	10	79
2.3		
70	0	79

80	15	94
2.4		
80	0	94

95	10	104
2.5		
95	0	104

105	5	109
2.6		
105	0	109

110	15	124
3.1		
110	0	124

125	15	139
3.2		
125	0	139

140	20	159
3.3		
140	0	159

160	10	169
4.1		
160	0	169

170	10	179
4.2		
170	0	179

180	10	189
4.3		
180	0	189

Finish